
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 002 Date: 31-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:00 Over Time:

Const Calendar Day: 357

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 156, REPLACE DACROMET FASTENERS:

Chad Larson, Rob Bomsta, and Carl Bentley from LeJeune arrive today along with Salim Brahimi from
IBECA for the CCO 156 Geomet coated assemblies testing that is scheduled to start tomorrow. Today is a
travel day for them and they also get a job tour from Daniel Hester of ABF.

CCO153, HINGE K BEARINGS:

See Matt Bruce and Lalit Mathur diaries for details of the work. ABF ironworkers and operators setup the 4
hinge pipe beams for the field machining operation, including removing the sheaths that protect the
stainless steel material on the fuse portion of the hinge pipe beams.

The labor and equipment for this operation is as follows:
Operator Bill Alger 2 hrs Reg
Operator Scott Ross 2 hrs Reg
Ironworker Foreman Obra Paulk 2 hrs OT
Ironworker James Cantando 2 hrs OT
Ironworker Matt Holt 2 hrs OT
Ironworker Casey Lux 2 hrs OT
Ironworker Pablo Ramirez 2 hrs OT
Ironworker General Foreman Aaron Kent 2 hrs OT
Ironworker Superintendent Dave Meche 2 hrs OT
Ringer Crane 2 hrs Reg
Forklift 2 hrs Reg
F150 pickup truck 2 hrs OT

Extra Work Order - Signed with ABF for CCO 153 work
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